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EXECUTIVE SUMMARY

The Texas Department of Housing and Community Affairs (“Department” or “TDHCA?”) has prepared this State of

Texas Action Plan for Community Development Block Grant (CDBG) Disaster Recovery Grantees under Chapter 9 of
Title IT of the Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane
Recovery, 2006 (“Action Plan”). This Action Plan will be used by TDHCA, the lead agency designated by Texas
Governor Rick Perry to administer these funds, to provide $428,671,849 in CDBG funding to help restore and rebuild

in areas of the State most directly impacted by Hurricanes Rita and Katrina.

These funds, coupled with a previous supplemental appropriation authorized under Public Law 109-148 ($74,523,000 in
CDBG disaster recovery funding), will provide significant assistance to affected areas in southeast Texas. It should be
noted that this Action Plan addresses a scope of needs beyond the similar plan issued May 9, 2006 to use the funding
authorized under Public Law 109-148. While the previous plan only addressed needs associated with Hurricane Rita, this
Action Plan addresses needs resulting from both Hurricanes Rita and Katrina. Combined, all the needs identified in
Texas Rebonnds, a document prepared by the Office of the Governor detailing $2.02 billion in Rita and Katrina recovery
needs, will not have been met. However, with an emphasis on helping restore homes and improving neighborhoods,

these funds will help address many of the key priorities for recovery.

The Action Plan gives priority to community infrastructure development and rehabilitation as well as the rehabilitation

and reconstruction of the affordable rental housing stock including public and other HUD-assisted housing. More

specifically, the funds will be used to help:

=  provide assistance to homeowners of low to moderate income whose houses were damaged by Hurricane Rita;

= provide focused efforts to restore and protect owner occupied housing stock in the community of Sabine Pass
which was severely damaged by the storm;

= repair, rehabilitate, and reconstruct (including demolition, site clearance and remediation) the affordable rental
housing stock (including public and other HUD-assisted housing) in the impacted areas;

= restore critical infrastructure damaged by Hurricane Rita where no other funds are available; and

= provide assistance in the City of Houston and Harris County for increased demands for public services, law
enforcement and judicial services, community development, and housing activities in specific areas (police districts,
schools, apartment complexes, neighborhoods) that have experienced a dramatic population increase due to an

influx of Katrina evacuees.

The comment period opened on December 15, 20006, and closed on January 2, 2007. The Department received written
public comment as well as verbal public comment at three public hearings, two of which were held in the affected
region of Southeast Texas. Because these natural disasters impacted a region with diverse communities, TDHCA
released public comment notifications and Action Plan drafts in English, Spanish, and Vietnamese to provide persons

with limited English proficiency a better opportunity to participate in the public comment process.

It should be noted that this is a partial action plan. A more detailed description of how the funding will be used (eligible
activities, beneficiaries, areas, etc.) that has been targeted for the City of Houston and Harris County will be included in
the final Action Plan. This description will be developed separately because of the complexity of crafting a plan that
effectively addresses remaining needs in the City of Houston and Harris County. The required amendment to the
Action Plan shall be developed through a separate public comment process and will be coordinated by the City of

Houston and Harris County CDBG entitlement communities, in conjunction with TDHCA.



INTRODUCTION

In the fall of 2005, Texas felt the extreme impact of both Hurricanes Rita and Katrina. While Hurricane Katrina did not

make land fall in Texas, the need for vast amounts of both short and long term assistance to help persons who
evacuated to the state soon became apparent. Shortly thereafter, Texas suffered the direct impact of Hurricane Rita,
which physically destroyed communities and regions already stretched thin by providing aid and support services to
Hurricane Katrina evacuees. This one-two punch left Texas with estimated recovery needs of almost 3 billion dollars, as
documented in the report Texas Rebounds — an in-depth assessment of the impact of the Hurricanes on Texas prepared

by the Governor as part of a request for additional funding assistance from Congress.

Supplemental appropriations to the CDBG program are providing funding to the affected states to implement disaster
recovery efforts that address the widespread need caused by these storms. The first supplemental appropriation was tied
to Public Law 109-148 (effective December 30, 2005) which provided $11.5 billion of supplemental appropriation for
the CDBG program. This funding was for necessary expenses related to disaster relief, long-term recovery, and
restoration of infrastructure in the most impacted and distressed areas related to the consequences of Hurricanes Rita,
Katrina and Wilma. Of this amount, $74,523,000 was specifically allocated to Texas by the Secretary of HUD to address
the consequences of Hurricane Rita. The funds were intended by HUD to be used toward meeting unmet housing,

infrastructure, public service, public facility, and business recovery needs in areas of concentrated distress.

Texas developed the required action plan to use these funds through intensive consultation with the citizens, local
government leaders, state and federal legislators, and community action and social services agencies that were hit hardest
by Hurricane Rita. In addition to the numerous meetings that were held across the region, five public hearings were held
for the specific purpose of crafting the required action plan. The resulting State of Texas Action Plan for COBG Disaster
Recovery Grantees under the Department of Defense Appropriations Act, 2006 was approved by HUD on May 9, 2006. This
action plan used four of the state’s Councils of Governments to serve as applicants for the entitlement communities,
non-entitlement communities, and federally recognized Indian Tribes within their region. Under the plan, a minimum of
approximately $38.9 million is being used to meet housing needs. The remaining approximately $31.9 million is being

used for infrastructure needs.

Congress recognized that the CDBG funding authorized under PL 109-148 was not sufficient given the full impact that
the 2005 hurricane season had on the entire gulf coast region. Therefore, the eatlier emergency funding was increased by
authorizing Chapter 9 of Title 1I of the Emergency Supplemental Appropriations Act for Defense, the Global War on
Terror, and Hurricane Recovery, 2006 (Public Law 109-234, approved June 15, 2000). As required by Congtess, the U.S.
Department of Housing and Urban Development published requirements for distribution and use of these funds by the
impacted states in its “Department of Housing and Urban Development [Docket No. FR—5089—N-01] Allocations and
Waivers Granted to and Alternative Requirements for CDBG Disaster Recovery Grantees Under Chapter 9 of Title 11
of the Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Hurricane Recovery,
20006” published in Federal Register (Vol. 71, No. 209) on October 30, 20006. Part of this requirement was to create a

document that will guide and direct the use of funds within the categories outlined under the funds notice.

The funds were made available to the State of Texas through the Office of the Governor. With more needs identified in
Texas Rebounds than there were funds available, Governor Rick Perry identified the needs that should be given priority.
The majority of the funds are to be used to directly assist Texans who, more than a year after the hurricanes, still
struggle with unmet housing needs as a result of the storms. Given that the largest share of the funds would go to meet

the housing needs of Texans, the Governor directed TDHCA to assist with the distribution of these funds.



To best inform the public and receive its input, as well as to meet the requirements established by the HUD funding
notice, the Department has developed this Proposed Partial Action Plan for Disaster Recovery (“Action Plan”). This
Action plan will be used to distribute Federal funding for recovery of distressed areas related to the consequences of
Hurricanes Rita and Katrina in the Gulf of Mexico in 2005. The amount of funding to Texas was specified in the
funding notice by HUD along with general priorities and a specific funding priority to assist rental housing damaged by
Hurricane Rita in Texas. More specifically, the Action Plan describes the:

=  priorities to best assist the needs of the State’s citizens and communities,

= citizen participation process used to develop the Action Plan,

= the types of activities and funds available for which assistance may be provided,

*  who may apply and the application process,

=  the methodology used to distribute funds, and

= method of grant administration standards and procedures that will be used to ensure that program requirements,

including non-duplication of benefits, are met through continuous quality assurance and internal audit functions.

FEDERAL APPROPRIATION ASSOCIATED WITH THIS PLAN

As described above, Public Law 109-234 (effective June 15, 2006) provided $5.2 billion supplemental appropriation of

CDBG Disaster Recovery Funding for “necessary expenses related to disaster relief, long-term recovery, and restoration of infrastructure
in the most impacted and distressed areas related to the consequences of Hurricanes Katrina, Rita, or Wilma.” In reviewing the totality
of the need in the five state region covered by the law, $428,671,849 was specifically allocated to Texas by the Secretary
of HUD. As further provided for under the law, “funds provided under this heading shall be administered throngh an entity or
entities designated by the Governor of each State.” Governor Rick Perry has designated TDHCA as this entity for the State of

Texas.

All regulations associated with the CDBG program apply to this funding unless specifically detailed as a waiver in the
Department of Defense Appropriations Act, 2006 (Public Law 109-148, approved December 30, 2005 or as specified in
the February 13, 2006 Federal Register notice) or subsequently waived by HUD as documented in this Action Plan. In

addition, definitions and descriptions contained in the Federal Register are applicable to this funding.

THE IMPACT OF THE STORMS AND TEXAS RECOVERY NEEDS

The 2005 Atlantic hurtricane season was one of the most extreme in recorded history. The U.S. Gulf Coast was hit by

Hurricanes Katrina, Rita, and Wilma. Texas was greatly impacted by both Hurricanes Katrina and Rita. While Hurricane
Katrina did not make landfall directly in Texas, the indirect impact on Texas led to a presidential disaster declaration to
provide emergency funding as Texans assisted Katrina evacuees. While that assistance was ongoing, Hurricane Rita dealt

a second blow to the lives, homes and property of Texans.

TIMELINE OF STORM EVENTS AND STATE RESPONSES

The timeline of the storm events and related responses are below provided.

1. The Governor of Texas declared a State of Emergency on August 29, 2005, relative to Hurricane Katrina’s
imminent landfall on the Gulf Coast. Hurricane Katrina made landfall that same day in Louisiana. While Texas did
not directly receive the impact of the storm, within hours, the significant impact Katrina would have on the State
became clear.

2. The President issued an Emergency Declaration on September 2, 2005, for all 254 counties in Texas for emergency
protective measures due to the huge influx of evacuees from Alabama, Louisiana, and Mississippi. As a result of

massive evacuations, Texas absorbed more than 400,000 evacuees — mostly from Louisiana.



3. While Texas authorities were beginning to assess the long-term sheltering operation for Hurricane Katrina
evacuees, dangerous Hurricane Rita entered the Gulf of Mexico. On September 21, 2005, due to the impending
threat of Rita, the President issued another Emergency Declaration for all 254 Texas counties.

4. On September 24, 2005, only 26 days after Katrina devastated the Gulf Coast, the Category Three Hutrricane Rita
came ashore. The eye of the storm made landfall near Sabine Pass, Texas severely damaging communities and
homes unfortunate enough to fall within its path. As the storm traveled inland, the core of the hurricane’s most
extreme destruction hit the heavily populated and industrialized ateas of Port Arthur, Orange, and Beaumont.
Communities in the path of the hurricane sustained enormous physical damage from excessive winds and rain. In
some heavily wooded areas, an estimated 25 percent of the trees were lost. High winds and falling trees caused
extensive damage to homes and businesses. The same day of the storm, Texas received a FEMA Major Disaster
Declaration for all 254 counties for debris operations and emergency protective measures for Hurricane Rita.
Multiple amendments have since been added to the Major Disaster Declaration to expand the list of eligible
counties for FEMA Individual Assistance Program (IAP) funding to 22 designated counties and Public Assistance
Program (PAP) funding to 29 designated counties.

OVERVIEW OF STORM IMPACT
The Governor’s Division of Emergency Management (GDEM) and FEMA reported the receipt of 479,199 registrations

for the Individual Assistance Program as a result of Hurricane Rita in the 29-county area. As a result of Hurricane Rita,
more than 75,000 homes in the area suffered major damage or were destroyed. Of these, approximately 40,000 homes
were uninsured. Furthermore, a substantial percentage of the damaged households are located in areas predominantly
occupied by individuals meeting the definition of low to moderate income (LMI). There were 44 recovery centers set up
in disaster impacted counties and throughout the state so that residents could apply for immediate assistance, meet with
Small Business Administration loan specialists, and get information about available federal and state assistance.

Additionally, 4,249 travel trailers were issued to displaced individuals and families.

According to FEMA, 640,968 Katrina and Rita applicants for assistance resided in Texas as of February 1, 2006. Most
of these families are living in Southeast Texas. Second only to Louisiana, Texas hosts the most people impacted by the
devastating hurricanes of 2005. In light of these facts, the lasting impact of Hurricanes Katrina and Rita on Texas is

widespread and extremely apparent.

CITIZEN PARTICIPATION

Since the Hurricanes hit, the State has been working closely with the citizens and organizations who were directly

impacted by the storm and a wide variety of municipal, county, regional, and state officials to determine what the
greatest disaster recovery needs are and how to best address those needs. Through this ongoing interaction and the
three public hearings and two TDHCA Board meetings accepting public comment held to develop the Szaze of Texas
Action Plan for CDBG Disaster Recovery Grantees under the Department of Defense Appropriations Act, 2006 (required to use
disaster recovery funding associated with Public Law 109-148), the need for assistance to repair homes and to meet

specific remaining critical infrastructure needs has been well established.

PUBLIC COMMENT PERIOD AND PUBLIC HEARINGS

On Friday, December 15, 2000, the Action Plan was made available for public comment via TDHCA’s website or upon
request. The 18-day public comment period began on Friday, December 15, 2006 and ended at the close of business on
Tuesday, January 2, 2007.



Verbal comment on the Action Plan was taken at the following public hearings times and accessible locations.

Location: | Austin Houston Beaumont

Facility: | Rusk Building City Council Annex Chambers South East Texas Regional
Room 227 Public Level Planning Commission

Address: | 208 E. 10th Street 900 Bagby 2210 Eastex Freeway
Austin, TX 78701 Houston, TX 77251 Beaumont, TX 77703

Date and | Tuesday, December 19 Tuesday, December 19 Wednesday, December 20

Time: 6:00 p.m. 12:00 p.m. 12:00 p.m.

The hearing announcement specifically described the process by which individuals who require special assistance could

contact TDHCA to make appropriate arrangements so that they could participate in the hearing.

Written comment was also accepted at the public hearings and by mail, fax, or email at the following addresses.
Mail: ~ TDHCA, Division of Policy and Public Affairs, P.O. Box 13941, Austin, TX 78711-3941

Fax: (512) 469-9606

Email:  info@tdhca.state.tx.us

As is the Department’s standard practice when developing rules or policies, a summary of the issues raised by comment
received and the corresponding reasoned responses was generated for both the decision makers and the public. A
summary of the comments received during the public comment period and the Department’s reasoned responses and

resulting changes to the Action Plan is provided in Appendix B of this document.

ADVERTISING THE PUBLIC COMMENT PERIOD

As the disaster impacted region has a diverse community, both the public comment notifications and Plan were

published in English, Spanish, and Vietnamese. This enhanced the ability of persons with limited English proficiency to

provide comment. The following efforts were made to advertise the public comment period.

= On November 28, 20006, an clectronic hearing notification was made through TDHCA’s email list serve. This is a
list of 3,112 public officials, for-profit and non-profit developers, community housing development organizations,
advocacy groups, and supportive service providers that have an interest in TDHCA programs and who sign up to
receive notification of upcoming events.

= On December 15, 20006, as required by State law, a notice of the public comment period and associated public
hearings was published in the Texas Register.

= On December 1, 2000, a letter advertising the comment period and hearings was distributed to a list of 1,531
addresses which included the State’s mayors, county judges, CDBG entitlement communities, and councils of
government.

= On December 4, 2006, TDHCA posted a webpage at http://www.tdhca.state.tx.us/cdbg/index.htm to specifically
advertise the hearings and consolidate all documents associated with the Action Plan.

DESCRIPTION OF THE STATE’S OVERALL PLAN FOR DISASTER
RECOVERY

PROMOTING SOUND SHORT AND LONG-TERM RECOVERY PLANNING

The Governor’s Division of Energy Management (GDEM) offers Disaster Recovery Courses and Workshops to

educate local governments on the recovery process following a disaster. Other state agencies and volunteer groups ate

encouraged to participate in these courses focusing on a combined effort of valuable resources to be made available in


mailto:info@tdhca.state.tx.us
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the aftermath of a disaster. During major disasters, representatives of state agencies and volunteer organizations work
closely with GDEM staff to participate in the operation of Disaster Recovery Centers. In addition, GDEM has
supported and has had significant involvement in the formation of long-term recovery committees. The frequency and
magnitude of disasters in this state, necessitates the growing number of long-term recovery committees in order to

address unmet needs.

PROMOTING LAND USE DECISIONS THAT REFLECT RESPONSIBLE
FLOOD PLAIN MANAGEMENT AND REMOVAL OF REGULATORY
BARRIERS TO RECONSTRUCTION

The State promotes wise land use decisions in several ways. It conducts National Flood Insurance Program inspections.
Communities who are found to have improperly permitted development in the 100 year floodplain are subject to fines,
suspensions, and ejection from the program. A surge marker project has been initiated, which will place warning
markers in those areas along the coast which are subject to storm surge flooding. Texas participates in the federally
funded mitigation grant programs and is thus in a position to offer incentive grants to communities who wish to repair
past mistakes and clear their floodplains. Mitigation funding is denied for some projects unless they are outside the 100
or 500 year floodplain. The State denies all mitigation funding to communities that have not identified the number of
citizens and number of community facilities that are in the 100 year floodplain. State law prohibits a manufactured home
retailer, broker, or salesperson from delivering a manufactured home for installation in the 100-year floodplain, as
designated by FEMA, unless the consumer provides evidence that installation of the home in the floodplain will not

violate certain requirements of state and federal law.

COORDINATING PLANNING REQUIREMENTS WITH OTHER STATE AND
FEDERAL PROGRAMS AND ENTITIES

To encourage consistent flood plain development across Texas, the State runs an extensive education program for local
officials. It runs dozens of classes a year, most of which emphasize the danger of allowing development in the

floodplain or near Hazmat facilities/routes. These classes are provided free of charge and travel costs ate covered.

PROMOTING HIGH QUALITY, DURABLE, ENERGY EFFICIENT, AND MOLD
RESISTANT CONSTRUCTION METHODS

A requirement for construction related activities is that work on residential dwellings must meet the 2000 International
Residential Code Chapter 11. For commercial and multifamily rental activities, the International Building Code of 2003
or local municipal code, whichever is more stringent, must be followed. Within this code, there is a section entitled the
2000 International Energy Conservation Code (IECC) which works to provide more energy efficient structures.
Following these codes should result in the construction of high quality, durable, energy efficient, and mold resistant

buildings.

PROMOTING THE MITIGATION OF FLOOD RISK

Under this Action Plan, housing units receiving funds must be elevated in accordance with FEMA advisory flood
elevations or subsequent FEMA permanent maps. For the Rental Housing Stock Restoration Program, accessibility
issues created by this elevation must be addressed. The Sabine Pass Dwelling Restoration Program specifically serves as
a source of financing to elevate homes. Under that funding priority, persons with disabilities and the elderly can request

up to $15,000 to address the costs associated with accessibility issues caused by the increased elevation of the home.



PROMOTING ADEQUATE, FLOOD-RESISTANT HOUSING FOR ALL INCOME
GROUPS THAT LIVED IN THE DISASTER IMPACTED AREAS

Approximately 71 percent of the Action Plan’s funding allocation will go towards repair, rehabilitation, and

reconstruction of owner occupied and rental units across the disaster impacted areas.

ADDRESSING THE NEEDS OF SPECIAL NEEDS POPULATIONS

Persons with disabilities face unique challenges in finding accessible and affordable housing in the disaster impacted

area. The need is clearly described in TDHCA'’s State Low Income Honsing Plan, 2005-2009 State of Texas Consolidated Plan,

and The Housing Needs of Texans with Disabilities (published by TDHCA in April 2005). This Action Plan includes the

following strategies that help provide assistance to persons with disabilities.

= Construction activities which result in a change of elevation must consider the accessibility needs of persons with
disabilities.

= $42 million of homeowner assistance is being targeted towards assisting persons with special needs.

= Under the Sabine Pass Restoration Program, a homeowner whose household includes a person with a disability or
an elderly person may apply for an additional $15,000 in assistance for accessibility related costs associated with

clevating the dwelling.

TDHCA has found that directly involving program beneficiary representatives, community advocates, and potential
applicants for funding in the process of crafting its policies and rules is extremely helpful. This process is often done
through a “working group” format. The working groups provide an opportunity for staff to interact with various
program stakeholders in a more informal environment than that provided by the formal public comment process.
TDHCA will consult with a Disability Advisory Workgroup otrganized by TDHCA for guidance on how the NOFAs

associated with this plan can be structured to effectively serve persons with disabilities.

USE OF ACTION PLAN FUNDING
ANTICIPATED ACCOMPLISHMENTS

Accomplishments resulting from this Action Plan will include restoration of housing units and critical public

infrastructure damaged by Hurricane Rita and the provision of enhanced public services and community development
efforts to meet increased demand from evacuees from Katrina. TDHCA anticipates that low to moderate income (LMI)
individuals will be the primary beneficiaries of the program. Under HUD program guidelines, LMI beneficiaries are part

of households that earn less than 80 percent of the area median family income.

NATIONAL OBJECTIVE

Under this Action Plan, all eligible activities must meet one of the three national objectives set out in the Housing and
Community Development Act (address slum and blight, urgent need, primarily benefit LMI persons). Pursuant to
explicit authority in the Department of Defense Appropriations Act, 2006 (Public Law 109-148, approved December
30, 2005), HUD is granting an overall benefit waiver that allows for up to 50 percent of the grant to assist activities
under the urgent need or prevention or elimination of slums and blight national objectives, rather than the 30 percent
allowed in the annual State CDBG program. The primary objective of Title I of the Housing and Community
Development Act and of the funding program of each grantee is the “development of viable urban communities, by
providing decent housing and a suitable living environment and expanding economic opportunities, principally for
persons of low and moderate income." The statute goes on to set the standard of performance for this primary objective

at 70 percent of the aggregate of the funds used for support of activities producing benefit to low and moderate income
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persons. Since extensive damage to community development and housing affected those with varying incomes, and
income-producing jobs are often lost for a period of time following a disaster, HUD is waiving the 70 percent overall
benefit requirement, leaving a 50 percent requirement, to give grantees even greater flexibility to carry out recovery

activities within the confines of the CDBG program national objectives.

GENERAL USE OF FUNDS AND FUNDING ALLOCATION

TDHCA will use the following funding allocation to prioritize the use of funds based on the highest observed needs.

;““?ary Additional Available |
Activity ationa : Ob]ecgves . Funding for o P‘lan
Objective Established in the Activity Funding
Addressed Federal Register*
Homeowner Assistance Program (HAP) LMI Benefit n/a $210,371,273 | 49.08%
Sabine Pass Restoration Program (SPRP) LMI Benefit n/a $12,000,000 2.80%
Rental Housing Stock Restoration Program L.MI Benefit i, iil $82,866,984 | 19.33%
City of Houstgn and Harris County Public Service TBD /a $60,000,000 | 14.00%
and Community Development Program
Restoration of Critical Infrastructure Program Urgent Need i $42,000,000 9.80%
State Administration Funds Not Applicable | n/a $21,433,592 5.00%
Total Plan Funding $428,671,849

*As established by the “Action Plan additional elements” requirement included in the Federal Register notice, the activity

addresses one or more of the identified additional elements below described.
“b. The grantee’s overall plan for disaster recovery will also include:

(1) An explanation of how the State will give priority to the rehabilitation and reconstruction of the affordable rental housing stock
including public and other HUD-assisted housing, a description of the activities the State plans to undertake with grant funds under this
priority, and a description of the unique challenges that individuals with disabilities face in finding accessible and affordable housing

(i) An excplanation of how the State will give priority to infrastructure development and rebabilitation, and a description of the

infrastructure activities it plans to undertake with grant funds; and

(i2i) An explanation of how the method of distribution or use of funds described in accordance with the applicable notices will result in
the State meeting the requirement that at least 19.3311 percent of its allocation under this notice shall be used for repair, rehabilitation,
and reconstruction (including demolition, site clearance and remediation) of the affordable rental housing stock (including public and other

HUD-assisted housing) in the impacted areas.”

OVERARCHING ACTIVITY ELIGIBILITY REQUIREMENTS

This Action Plan outlines the Department’s framework for allocating funding as guided by the requirements published
in the Federal Register (Vol. 71, No. 209) on October 30, 2006. Unless otherwise stated in the Federal Register, statutory and
regulatory provisions governing the CDBG program for states, specifically 24 CFR Part 570 Subpart I, apply to the use
of these funds. All activities must be eligible CDBG activities according to 24 CFR Part 570 Subpart I, except as waived
by HUD, must meet requirements for disaster recovery funding cited throughout this document, and must meet at least

one of the three national CDBG objectives.

“«

As noted in the Federal Register, under the law “...#he funds may not be used for activities reimbursable by or for which funds are made
available by the Federal Emergency Management Agency or the Army Corps of Engineers. Further, none of the funds made available under
this heading may be used by a State or locality as a matching requirement, share, or contribution for any other Federal program.” This will

be a key requirement that will be monitored by TDHCA throughout every stage of the program.



ELIGIBLE ACTIVITIES UNDER THE SPECIFIC FUNDING PRIORITIES

As stated in the Federal Register, “the appropriations statute requires funds be used only for disaster relief, long-term recovery, and
restoration of infrastructure in the most impacted and distressed areas related to the consequences of hurricanes in the Gulf of Mexcico in
2005. The statute directs that each grantee will describe in its Action Plan for Disaster Recovery how the use of the grant funds gives priority
to infrastructure development and rebabilitation and the rebabilitation and reconstruction of the affordable rental housing stock including
public and other HUD-assisted housing.” The following specific funding categories reflect the State of Texas priotitization of

need based on its review of available damage assessments and discussions with local leaders and citizens.

Homeowner Assistance Program (HAP)

The Governor has identified destruction done to an individual’s home as one of the most persistent and difficult issues
to address in the aftermath of Hurricane Rita. To deal with this real need of Texans who have no other place to turn,
the largest share of the funding priorities is provided for the HAP. Funding in the amount of approximately $210
million shall be made available in the form of a grant to homeowners of LMI income whose homes were damaged by
Hurricane Rita. Assistance provided in a special flood hazard area (defined as zone “A”, “V”, “M”, and “E” series (44
CFR 64.3) as shown on a current Flood Insurance Rate Map (FIRM), as amended by Letters of Map Amendment
(LOMA) or Letters of Map Revision (ILOMR)) will be in the form of a deferred forgivable loan. All other assistance will
be in the form of a grant. This assistance will be made available for both homeowners who had insurance in an
insufficient amount to cover the storm damage as well as those who did not have homeowner’s insurance. All grant

amounts will be based on damage to the dwelling and do not include its contents or other personal property.

Part of this funding priority, $42 million (20 percent of the Homeowner Assistance Program funds) will be targeted
specifically for persons with special needs. According to HUD, in addition to the homeless, special needs populations
include persons with disabilities, the eldetly, persons with alcohol and/or drug addictions, persons with HIV/AIDS, and
public housing residents. The targeted amount is based on the percentage of elderly households in the 22 counties
cligible for this funding. If after 120 days, there are not sufficient applications received for the special needs target, then

these funds will be rolled back into the general HAP funding priority.
Eligibility Requirements

The program is limited to homeowners that satisfy all of the following conditions.

=  The owner’s houschold must be eligible under the applicable low and moderate income limits.

=  The owner must be able to prove ownership and that he or she occupied the property as a primary residence at the
time of Hurricane Rita (September 24, 2005). Rental dwellings and second homes are not eligible.

*  The owner’s home is located in one of the 22 counties eligible for the FEMA IAP as established by FEMA-1606-
DR-TX (Angelina, Brazoria, Chambers, Fort Bend, Galveston, Hardin, Harris, Jasper, Jefferson, Liberty,
Montgomery, Nacogdoches, Newton, Orange, Polk, Sabine, San Augustine, San Jacinto, Shelby, Trinity, Tyler, and
Walker).

= The owner must be able to clearly establish that their residence was physically damaged by Hurricane Rita.
Examples of acceptable types of documentation include, but are not limited to, evidence:

o from FEMA that the homeowner applied for FEMA IAP and the home was categorized by FEMA as having
been “destroyed” or having suffered “major” damage. Homeowners who were approved by FEMA for $5,200
or more in FEMA home repair assistance (a component of the Individual Assistance Program) will fall into one
of these categories, or

o from their homeowner’s insurance provider that a claim for damage specifically related to Hurricane Rita was
filed and that the provider determined that such damage existed.



A description of alternate methods that a program management firm will use to establish that the damage was

related to Hurricane Rita will be clearly described in a Request for Proposal.

Requirements for Receiving Assistance

To receive assistance under this funding activity, the owner must:

=  sign a release so that financial assistance received through any public or private source can be verified by the
Program;

= agree to verification of ownership status and the amount of disaster-related damage to the home;

= swear to the accuracy and completeness of all information provided to the Program under penalty of law;

= agree to sign a legally binding agreement that commits the owner to the following terms and conditions:

o the home will meet the legal requirements of the State Uniform Construction Code, comply with local zoning,
and comply with the latest available FEMA guidance for base flood elevations, unless exceptions are granted by
TDHCA where the action is designed or modified to minimize harm to or within a floodplain;

o assute the home will remain owner-occupied for at least three years after the repairs/replacement or a new
purchase;
maintain flood insurance if the home is located in a floodplain;
subrogate claims for unpaid and outstanding insurance claims back to the Program; and
ensure mitigation efforts to reduce the impact of future storms are undertaken, if mitigation can be done to
make a home safer and are cost beneficial to undertake, and if the homeowner’s eligible assistance allows funds

for such activities.
Benefit Calculation

The maximum benefit for the HAP is $40,000 per household. This limit is based on the average cost to repair homes
with major or severe damage for a subset of FEMA registrants with real property damage who applied to the Small

Business Administration for a loan to assist with repairing their property.

Benefits will be calculated as follows:
1. Estimate of Storm Damage Cost - The calculation of the benefit amount starts with the smaller of the following
values:
a. cost of completed repairs (if the work is substantially complete), or
b. a damage assessment by FEMA, SBA, private insurance, or otherwise approved damage assessor.
2. Storm Damage Cost Gap — To avoid duplication of benefits, the Estimate of Storm Damage Cost will be reduced
by the following:
a. FEMA Grants which represent a duplication of benefits,
b. homeowner insurance proceeds (Unpaid and outstanding insurance claims must be subrogated back to the
State),
c. National Flood Insurance Program proceeds, and
d.  SBA Loans identified by SBA as a duplication of benefits.
3. Benefit Amount - The lesser of $40,000 or the Storm Damage Cost Gap is the amount of the HAP grant or

deferred forgivable loan.

If the cost to fully repair the home exceeds that covered by the grant or loan, then the homeowner must provide
evidence that they have the available funds or can obtain financing from an outside source to cover the funding gap.
Working with faith based or nonprofit organizations that provide funding, volunteer service, or other forms of self help

assistance is an eligible source of such financing.
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Distribution of Funding

Program Management Firm Request for Proposal (RFP)

A RFP for a program management firm to administer this funding priority throughout the eligible areas will be released
upon HUD’s approval of this Action Plan. TDHCA will organize a working group for guidance on how the REFP can be
structured most effectively. This working group will include persons impacted by the storm and representatives from

organizations working on case management and distribution of funds in the impacted areas.

The RFP will clearly establish all milestones and timelines required of the program management firm to ensure that the

funds are distributed in an expeditious manner.

To insure effectiveness of operations as well as accounting and control oversight, the RFP respondent must:

= document their experience with administering such a program including evidence that they have previously
developed and utilized effective standard operating procedures to validate eligibility, determine benefits procedure;
work with contractors, and account for the distribution of funds; and

= establish that they have the available resources and existing administrative systems required to effectively manage

the program.

The RFP will require the respondent to cleatly describe specific efforts that ensure outreach efforts are conducted
across the entire region. The respondent must demonstrate that they will be able to implement and maintain a
communications process that will reach eligible homeowners to tell them how to apply for benefits. The application
process should be customer friendly and include the use of, but not be limited to, 1-800 numbers and a “one-stop” web
portal that allows for online application submission. Local assistance facilities shall be established in areas where the
need is most concentrated. The respondents must describe the efforts that will be used to ensure that assistance is made

available to assist lower income households and households with special needs.

The management firm shall be required to build upon the existing application intake and case management efforts of
faith based, regional councils of government, and nonprofit organizations (Local Organizations). In designing its
program, the management firm shall:

= determine how to best work with the existing case management and intake processes of Local Organizations;

= develop guidelines so that reasonable and well documented costs incurred by Local Organizations to prequalify,

document, and counsel grant applicants are eligible program costs.

Therefore, respondents will be required to describe how they will utilize the current case management and intake
systems of the Local Organizations already working in the targeted areas. It is expected the response to the RFP will
include the process by which applications received by Councils of Governments for CDBG Disaster Recovery Program
funding authorized by Public Law 109-148 will be given priority while still allowing the management firm to maintain

oversight of the program.
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Other Basic Application Guidelines

Applications shall be accepted on a first come, first served basis with a priority to applications received for the CDBG
Disaster Recovery Program funding authorized by Public Law 109-148 until all funds are utilized. The process
developed through the RFP process shall ensure that all grant or loan applications are processed equitably, that the
privacy of applicant information is maintained, and that an appeals process is in place that can effectively address

applicant concerns.

Sabine Pass Restoration Program (SPRP)

While many communities in South East Texas were substantially impacted by Rita, the coastal community of Sabine
Pass was nearly destroyed by the storm. To help address this need, funding in the amount of $12 million shall be made
available to homeowners whose homes were damaged by Hurricane Rita. Because all of Sabine Pass is located within a
special flood hazard area, such assistance shall be in the form of a deferred forgivable loan unless the funds are being

used to move out of the flood zone.

Funding Purpose

Funding from the SPRP will serve three purposes.

1. Up to $40,000 in home rehabilitation and reconstruction assistance will be made available for homeowners whose
family income is up to 150 percent of the area median family income. Such assistance will be available to both
homeowners who had insurance in an insufficient amount to cover the storm damage as well as those who did not
have homeowner’s insurance. The eligible loan amount shall be calculated in the same manner as the HAP
assistance.

2. Homeowners may apply for assistance in an amount up to $30,000 to help defray the costs of elevating rehabilitated
or reconstructed homes in accordance with FEMA advisory flood elevations or subsequent FEMA permanent
maps. Unlike the home rehabilitation and reconstruction assistance described above, homeowner income
restrictions do not apply for the home elevation assistance. These funds may also be used for other special
construction improvements required to increase a home’s ability to survive another significant storm event. A
homeowner whose household includes a person with a disability or an elderly person may apply for an additional
$15,000 in assistance for additional accessibility related costs associated with elevating the dwelling. While the home
elevation assistance may serve all incomes, it is estimated that almost half of the owner occupied households in
Sabine Pass are of LMI income.

3. After 180 days if uncommitted funding remains available, in instances where a homeowner whose family income is
up to 150 percent of the area median family income has experienced damage in an amount equal to or greater than
50 percent of the market value of the home at the time of the storm based on an appraisal and wants to move out
of the flood plain, a grant in an amount up to $40,000 will be made available to purchase a new home elsewhere in

the Rita Go Zone. The eligible grant amount shall be calculated in the same manner as the HAP assistance.
Eligibility
The Hurricane Rita damaged home must be located in Census Tract 4824501160 which includes Sabine Pass (See

Appendix D for a map of this tract.). With the exception of the household income requirements described in the
“Funding Purpose” section above, all eligibility requirements associated with the HAP funding priority apply.
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Requirements for Receiving Assistance

All requirements for receiving assistance associated with the HAP funding priority apply. Additionally, for the
homeowner to receive assistance, the dwelling must be elevated to comply with the requirements of the Flood Disaster
Protection Act of 1973, as amended (42 U.S.C. 4001-4128) which applies to the use of funds provided under the CDBG

Disaster Recovery Program.”

Distribution of Funding
The same program management firm used for the HAP funding priority will be used to manage the SPRP.

Assistance applications shall be accepted on a first come, first serve basis until all of the SPRP funds are utilized. In the
event that the SPRP is fully utilized, if HAP funding is still available, it may be used to address storm damage to
households in Census Tract 4824501160. Note that homeowners in Census Tract 4824501160 may only apply through
the SPRP for Action Plan assistance.

Rental Housing Stock Restoration Program

Funding in the amount of $82,866,984 shall be made available in the form of a grant or loan to the owners of affordable
rental properties that were damaged by Hurricane Rita. This funding amount complies with statutory provisions as
interpreted by HUD in the Federal Register that requires that “..nof less than $1.0 billion of the $5.2 billion appropriation less
$27.0 million in administrative set-asides (which computes to 19.3311 percent of any State’s allocation) shall be used for repair,
rebabilitation, and reconstruction (including demolition, site clearance and remediation) of the affordable rental housing stock (including public
and other HUD- assisted housing) in the impacted areas. Therefore, HUD is requiring that not less than 19.3311 percent of each State’s
grant be used for these activities.” As further described in the Federal Register, Texas shall set aside $82.9 million which will be
used for activities related to the “repair, rebabilitation, and reconstruction (including demolition, site clearance and remediation) of the
affordable rental housing stock (including public and other HUD-assisted honsing) in the impacted areas.” This federally mandated set
aside meets the national objective of serving low and moderate income persons because of the income restrictions

placed on the occupancy of the affordable housing units which are being restored.
This funding will be allocated through a two tiered approach.

1. For 180 days, the NOFA will be open to multifamily properties with a minimum of 16 units. Applications for
assistance for such properties shall be submitted to TDHCA for review and possible approval as described in the
NOFA.

2. If after 180 days, all funds under the Rental Housing Stock Restoration have not been committed, then properties
of fewer than 16 units, including single family units, may apply for assistance. This program will be administered

through a program management firm that has been selected for the HAP.
Eligibility Requirements

The applicant must satisfy the following basic eligibility requirements:

= The applicant must be able to prove ownership of the property at the time of Hurricane Rita (September 24, 2005).

= The applicant must establish that this property was physically damaged by Hurricane Rita through the provision of
evidence that an insurance claim related to Hurricane Rita was filed and subsequently reviewed by their insurance

provider.
Requirements for Receiving Assistance

In exchange for accepting funding assistance, each applicant must agree to the following requirements.
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= Ata minimum, the number of affordable housing units available on September 24, 2005 must be available when the
construction has been completed.

= To assure that the assisted housing is as affordable as possible and is occupied by families with appropriate
incomes, a land use restriction agreement must be recorded that establishes appropriate low to moderate rent and
income limits for the period of years required by HUD regulations.

= All construction will be in accordance with the International Building Code (IBC) of 2003 or local municipal code,
whichever is more stringent.

= Units that are being demolished and rebuilt shall be elevated in accordance with FEMA advisory flood elevations or
subsequent FEMA permanent maps. In doing so, access needs for persons with disabilities must be met as required
by State and Federal law.

= Maintenance of 100 percent insurance coverage on replacement values of the property for all hazard types will be

required.

Benefit Calculation

The amount and terms of the loan or grant shall be based on underwriting criteria established in the NOFA. The
assistance amount for the first tier of funds shall be determined through an intensive review of the application by the
Department’s Real Estate Analysis Division. Among other items, this review will specifically assess each application’s
stated operating proforma, cost estimates, and area rental market conditions to develop the appropriate amount of and
structure for the assistance. If available, the assistance amount for the post 180 day program awards shall be determined

through careful review of the application conducted by the program management company selected for the HAP.

Applicants are encouraged, but not required, to leverage other available resources to preserve affordable housing for low

and very low income residents.

All application requests will be carefully scrutinized to ensure that the assistance does not duplicate any of benefits that

the applicant may have received from other sources.

Distribution of Funding

TDHCA will issue a Notice of Funding Availability INOFA) for the Rental Housing Stock Restoration assistance upon
HUD’s approval of this Action Plan. This NOFA will cleatly establish the application acceptance period, threshold
criteria, and selection criteria. In addition to other factors, the selection criteria will give a scoring priority to applications
which:

= setve households at very low income levels;

= are constructed or will be rehabilitated in a manner that provides for low maintenance and energy efficiency; and

=  help persons avoid or transition from homelessness.

City of Houston and Harris County Public Service and Community Development Program

Many Texas communities openly welcomed persons displaced by Hurricane Katrina. The initial and ongoing impact was
felt most strongly in the City of Houston and Harris County. With a reported peak of more than 400,000 displaced
persons in the Harris County area, the area has worked tirelessly to provide ongoing assistance with food, shelter,
clothing, emergency services, law enforcement, community services, education, and medical care. According to
information provided by a Gallup poll commissioned by the Texas Health and Human Services Commission, Houston
remains the transitional home to neatly half of the 251,000 people evacuated from Louisiana and elsewhere along the

Gulf Coast as a result of Hurricane Katrina.

It is proposed under the Action Plan, that funding in the amount of $60 million be included in this funding priority for

public service, community development, and housing activities in areas (police districts, schools, apartment complexes,
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neighborhoods) comprised predominantly of low to moderate income households and where it can be cleatly
demonstrated that the population within the area has seen a dramatic population increase due to an influx of Katrina

c€vacuees.

The State has identified this as an important part of disaster recovery. However, the funds available for this effort does
not meet all the need demonstrated in the request from the City of Houston and Harris County. It is expected that the
City of Houston and Harris County will need to cooperatively determine where it is most appropriate to direct the

dedicated resources under the requirements identified in the HUD release.

An amendment to this plan will follow detailing how the funding priorities will meet HUD’s NOFA’s requirements, the
delivery mechanism, the distribution of funds and other HUD requirements. The amendment to this Action Plan may
designate the City of Houston and/or Hatris County as the subdivision of the State of Texas charged with administering
these funds as they have a direct relationship with HUD as participating jurisdictions. If that designation is not made,
and/ot approved, TDHCA, by and through its Governing Boatd, will negotiate with the parties to develop a cost-

effective process for administration of these funds in the City of Houston and Harris County.

Restoration of Critical Infrastructure Program

While housing is the priority in this Action Plan, a number of significant infrastructure projects were identified as budget
priorities. Approximately 10 percent of the available funding will be used for the restoration of critical infrastructure
damaged by Rita. This $42 million will be used solely for infrastructure projects where there is outstanding damage and
no other sources of funding can be obtained. The Office of Rural Community Affairs (ORCA) will administer activities
awarded under this program through a contract with TDHCA and approved by TDHCA’s Governing Board.

Reserved Funds from the Restoration of Critical Infrastructure Program

As significant need for the following projects has already been cleatly established, funding for these purposes has been

accordingly reserved.

Memorial Hermann Baptist Orange Hospital

Funding in an amount of up to $6 million will be provided in the form of a grant to the Memorial Hermann Baptist
Orange Hospital. In order to provide emergency medical care in Orange County, the Memorial Hermann Baptist
Orange Hospital, the only emergency care hospital in the county, should be restored and hurricane damage repaired.
The hospital also serves the entire Southeast Texas region, which consists of eight counties covering over 6,800 square

miles.

The hospital was severely affected by Hurricane Rita. The storm’s powerful winds removed rooftops and destroyed
HVAC, power and water supply systems, buildings and windows, and caused water damage throughout various hospital
facilities. Exposure to wind and water caused costly medical and surgical equipment to rust, corrode, or mold. As a
result, in addition to repairing structural damages, the hospital must replace an extensive amount of expensive, high tech
equipment, restock supplies, and recreate a sterile environment. After reimbursement from insurance and FEMA
assistance, it is estimated that the hospital suffered over $20 million in uninsured damages from the storm. The Action

Plan has established a budget priority of $6 million to assist with necessary remaining repairs.

Many citizens in this region are poor and medically underserved. In Orange County, the 2005 unemployment rate stood
at 8%/, while the median household income was $37,1742. This compates to Texas statewide figures for the same period

of 5.3% unemployment and median houschold income of $42,139. Approximately 15.2% of individuals in Orange

''U.S. Bureau of Labor Statistics
2 U.S. Census 2000
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County were living below the poverty level. According to the U.S. Department of Health and Human Services, Hardin,
Jefferson, and Orange Counties ate the only places in Texas with both Medically Underserved Area (MUA) and
Medically Undersetved Population (MUP) designations.

Bridge City Water Infrastructure
Funding in an amount of up to $3.8 million will be provided in the form of a grant to Bridge City for water, sanitary
sewer, and drainage structure work. The funds will assist in the rebuilding and replacement of Ferry Drive, a major

street in Bridge City connecting two main arteries (Highway 87 and FM 1442).

Hardin County Drainage Restoration Project

Funding in an amount up to $10 million will be provided in the form of a grant to Hardin County. This funding will
assist the County with removal of vast amounts of fallen timber and debris that resulted from Hurricane Rita. Currently,
this debris is blocking ditches and drainage areas, especially in the Pine Island Bayou area, causing flooding with each

subsequent storm event.

Unreserved Funds from the Restoration of Critical Infrastructure Program

The remaining unreserved funds from the Restoration of Critical Infrastructure Program will be provided in the form of
grants in an amount up to $5 million to help communities address unmet, critical infrastructure needs directly related to
damage from Hurricane Rita. Following a not more than 120-day application period, ORCA will evaluate the requests

based on priorities included in a NOFA announcing the availability of these funds.

Eligible activities include:

= flood and drainage projects (including flood buyouts in which the property is converted into open, undeveloped
land);

= repair of roads and bridges, utilities, water control facilities, water supply facilities, waste water facilities, buildings
and equipment, hospitals and other medical facilities; and

= debris removal.

Ineligible activities include:
= reimbursement of entities for disaster related funding that has been previously expended.

= assistance for storm shelters that were not damaged by Hurricane Rita.
Evidence must be provided that all other options of financing have been explored and no other options are available.

Projects must be identified, approved, and underway within 12 months of approval of the Action Plan by HUD. Work
must be substantially underway and drawing funds within 18 months. The TDHCA governing Board may reallocate any
funds to HAP that have not been committed within 12 months or may deobligate committed funds where substantial

progress has not been achieved within 18 months.

Eligibility Requirements

Infrastructure work must occur in one of the counties eligible for FEMA’s Public Assistance Program for Hurricane
Rita. These counties include Angelina, Brazoria, Chambers, Fort Bend, Galveston, Hardin, Harris, Jasper, Jefferson,
Liberty, Montgomery, Nacogdoches, Newton, Orange, Polk, Sabine, San Augustine, San Jacinto, Shelby, Trinity, Tyler,
Walker, Cherokee, Gregg, Harrison, Houston, Mation, Panola, and Rusk.

Eligible applicants for these funds are local and county governments. Requests regarding utility reconstruction are

limited to municipally owned entities
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Adherences to Program Regulations

The following procedures will be followed to comply with HUD’s CDBG program regulations for this project. The

State or its designee will:

= review the procurement process utilized in the hiring of an architect and/or engineer for the project and will verify
and document that the person/firm hired is not listed on the federal Excluded Parties List;

= review the professional services contract to ensure that it includes all required supplemental clauses and conditions;

= review the project’s bid package and ensure inclusion of all required supplemental clauses and conditions, Federal
Labor Standards Provisions, current wage decision(s), etc.;

= attend the pre-bid conference and the bid opening as necessary;

=  obtain a copy of the bid tabulation and verify and document the eligibility of the contractor selected via the federal
Excluded Parties List system;

= attend the pre-construction conference to ensure that all required Equal Opportunity forms and certifications are
signed by the prime contractor and all subcontractors, as well as to provide these contractors with a list of eligible
workers obtained from the State’s Department of Labor. This list will help the contractor in meeting the Section 3
hiring goals requirement. At this conference, the Labor Standards requirements of weekly payrolls and daily
inspections reports will be explained;

=  review submitted payrolls, new and existing employee forms, payroll deduction authorization forms, etc., as well as
conduct employee interviews and make site visits to the project when necessary. During the review of the payrolls,
it will be verified that Davis-Bacon and Contract Work Hours and Safety Standards Act (CWHSSA) requirements
are being met and will ensure payment of restitution where needed;

= review and process Request for Payment forms and supporting documentation, and will review change orders for
reasonableness of cost and consistency with the project’s scope of work; and

= prepare a Final Wage Compliance Report, accept clear liens, make final payments and issue Acceptance of Work
Certificates.

State Administration Funds

The state may use up to 5 percent of the funding, approximately $21.1 million for the Departments’ administrative

expenses, including contract administration, compliance monitoring, and the provision of technical assistance.

GENERAL APPLICATION PROCESS
PREVIOUS PERFORMANCE

Each applicant’s or respondents performance with previous state and federal funding assistance will be thoroughly

reviewed to ensure they are in compliance with the program requirements. Specifically, they must be in compliance with

both of the following sections of the Texas Administrative Code (TAC).

= As more thoroughly described in 10 TAC Sec. 1.3, "Delinquent Audits and Other Issues," applicants are ineligible
to apply for Plan funds if they have any audits past due to TDHCA and are ineligible to receive funds until any
unresolved TDHCA audit findings or questioned or disallowed costs ate resolved.

= As more thoroughly described in 10 TAC Sec. 255.1(h)(6), an applicant that has one year’s delinquent audit may
apply for disaster funding but must satisfy all outstanding ORCA audits prior to award. A community with two

years of delinquent audits may not apply for additional funding and may not receive a funding recommendation.

REGULATORY REQUIREMENTS

Contract awardees (applicants to NOFAs or respondents to an RFP that are awarded funds) must comply with relevant

fair housing, nondiscrimination, labor standards, and environmental requirements applicable to the CDBG Program.
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FAIR HOUSING

Each contract awardee will be required to take steps to affirmatively further fair housing. TDHCA will require that
special emphasis be placed on those communities who both geographically and categorically consist of individuals who
comprise “protected classes” under the Civil Rights Act of 1964 and the Fair Housing Act of 1978 as amended. The
efforts will be recorded in an “Affirmative Marketing Plan” which will be part of the application or RFP response
submitted to the Department. At all times, “Housing Choice” will be an emphasis of program implementation and

outreach will be conducted in the predominate language of the region where funds will be spent.

NONDISCRIMINATION

Each contract awardee will be required to adhere to the Department’s established policies which ensure that no person
be excluded, denied benefits or subjected to discrimination on the basis race, color, national origin, religion, sex, familial
status, and/or physical and mental handicap under any program funded in whole ot in part by Federal CDBG funds.
Contract awardees will be required to document compliance with all nondiscrimination laws, executive orders, and

regulations.

LABOR STANDARDS

Where required by CDBG regulations, the contract awardee will be required to oversee compliance with Davis-Bacon
Labor Standards and related laws and regulations. Regulations require all laborers and mechanics employed by
contractors or subcontractors on CDBG funded or CDBG assisted public works construction contracts in excess of
$2,000, or residential construction or rehabilitation projects involving eight or more units be paid wages no less than

those prescribed by the Department of Labor and in accordance with Davis Bacon Related Acts.

ENVIRONMENTAL

Specific instructions concerning environmental requirements at 24 CEFR Part 58 will be made available to all contract
awardees. Some projects will be exempt from the environmental assessment process, but all contract awardees will be
required to submit the Request for Release of Funds and Certification (HUD Form 7015.15) for those activities
requiring environmental review. Funds will not be released for expenditure until TDHCA is satisfied that the
appropriate environmental review has been conducted if required. Contract awardees will not use CDBG disaster
recovery funds for any activity in an area delineated as a special flood hazard area in FEMA’s most current flood
advisory maps unless it also ensures that the action is designed or modified to minimize harm to or within the floodplain
in accordance with Executive Order 11988 and 24 CFR Part 55.

PREVENTING FRAUD, ABUSE OF FUNDS, AND DUPLICATION OF
BENEFITS
TDHCA will monitor all contract expenditures for quality assurance and to prevent, detect, and eliminate fraud, waste

and abuse as mandated by Executive Order RP 30, signed July 12, 2004, by the Governor. TDHCA will particularly

emphasize mitigation of fraud, abuse and mismanagement related to accounting, procurement, and accountability which

may also be investigated by the State Auditor’s Office. TDHCA will monitor the compliance of applicants, and HUD

will monitor the Department’s compliance with this requirement.

MONITORING STANDARDS AND PROCEDURES

TDHCA’s monitoring procedures have been modified to specifically address the requirements of the CDBG Disaster

Recovery Program. These procedures will ensure that all contracts funded under HUD disaster recovery allocation are
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catried out in accordance with federal and state laws, rules, regulations, and the requirements. The procedures will
ensure that there are no duplication of benefits that have otherwise been covered by FEMA, private insurance, or any
other federal assistance or any other funding source. Expenditures will be disallowed if the use of the funds is not an
eligible CDBG activity, does not address disaster-related needs directly related to Hurricane Katrina or Hurricane Rita,
or does not meet at least one of the three national CDBG objectives. In such case, contract awardees shall be required
to refund the amount of the grant that was disallowed. To ensure that funds are spent promptly, contracts will be

terminated if identified timetables/milestones are not met.

QUALITY ASSURANCE

Continual monitoring efforts will provide quality assurance. These efforts will be guided by both CDBG Program
requirements and responsibilities to low income Texans. In determining appropriate monitoring of the Action Plan,
TDHCA will consider prior CDBG grant administration, audit findings, as well as factors such as complexity of the
project. TDHCA will determine the areas to be monitored, the number of monitoring visits, and their frequency. Any
entity administering CDBG Disaster Recovery funding will be monitored not less than once during the contract period.
The monitoring will address program compliance with contract provisions, including national objectives, financial
management, and the requirements of 24 CFR Part 58 (“Environmental Review Procedures for Entities Assuming
HUD Environmental Responsibilities”) or 50 (“Protection and Enforcement of Environmental Quality.”) as applicable
TDHCA will utilize the checklists specifically developed for monitoring activities under this Action Plan.

These monitoring efforts include:

= identifying and tracking program and project activities to ensure the activities address needs caused by Hurricane
Katrina or Hurricane Rita;

= identifying technical assistance needs of applicants;

= ensuring timely expenditure of CDBG funds;

* documenting compliance with program rules;

= preventing fraud and abuse;

= identifying innovative tools and techniques that help satisfy established goals; and

= ensuring quality workmanship in CDBG funded projects

INVESTIGATION

Section 321.022(a) of the Texas Government Code requires that if the administrative head of a department or entity that
is subject to audit by the State Auditor has reasonable cause to believe that money received from the State by the
department or entity or by a client or contractor of the department or entity may have been lost, misappropriated, or
misused, or that other fraudulent or unlawful conduct has occurred in relation to the operation of the department or
entity, the administrative head shall report the reason and basis for the belief to the State Auditor. TDHCA is
responsible for referring suspected fraudulent activities to the State Auditor’s office as soon as is administratively

feasible. The State Auditor reports directly to the Texas Legislature.

TDHCA has also established a strong working relationship with HUD’s Office of Inspector General during
administration of the first supplemental CDBG Disaster Recovery funding. TDHCA anticipates that this partnership

will be catried through to the Department’s administration of the second supplemental funding round.

INDEPENDENT INTERNAL AUDIT

TDHCA and contract awardee are subject to the Single Audit Act. A “Single Audit” encompasses the review of

compliance with program requirements and the proper expenditure of funds by an independent Certified Public
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Accountant or by the State Auditors Office. Reports from the State Auditors Office will be sent to the Office of the
Governor, the Legislative Audit Committee and to the TDHCA Governing Board.

Internal Audit staff at TDHCA perform independent internal audits of programs and can perform such audits on these

programs and Applicants. The TDHCA Internal Auditor reports directly to TDHCA’s Governing Board.

INCREASING CAPACITY OF IMPLEMENTATION AND COMPLIANCE

TDHCA staff will be provided with all training necessaty to ensure that activities funded under this Action Plan are
correctly administered. As contracts are made, necessary efforts to increase the capacity of local governments,
subrecipients, applicants, contractors and any other entity responsible for administering funding under this Action Plan

will be implemented to ensure they have the specific skills needed to successfully oversee the activity.

CONTRACT ADMINISTRATION
AMENDMENTS

Action Plan Amendments

The following events would require a substantial amendment to the Action Plan:

= addition or deletion of any allowable activity described in the Action Plan;

=  change in the allowable beneficiaries; or

= a change of more than five percent in the funding allocation between the activity categories described in the Action

Plan (unless sufficient Applications are not received to meet the targeted percentages for each activity).

If a substantial amendment to the Action Plan is needed, then reasonable notice will be given to citizens and units of
general local government to comment on the proposed changes. This notice must be provided to citizens in
predominant languages of the region. Consistent with the desire to allocate these funds as quickly as possible, the public
comment period will be the same as that utilized for the Action Plan. The Department’s public comment notification,

receipt, and response processes will also follow those used to develop the Action Plan.

Contract Amendments

TDHCA will direct contract awardees to carefully plan projects that meet the stated requirements and to specify
activities, associated costs, milestones/delivery dates, and proposed accomplishments and beneficiaties in order to
reduce the need for amending contracts. Two-year contracts will be awarded. Contract amendments that vary more than

10 percent in budget categories or project deliverables must be approved by the TDHCA Governing Board.

TDHCA will follow an established, consistent process for amendments. Contract awardees shall contact TDHCA prior
to requesting an amendment or contract modification that affects the budget, activities, beneficiaries or timeframe for
accomplishing the work. Should a proposed amendment result in the need for modification of this Action Plan, the

State will follow the process required by HUD for this disaster recovery funding.

Substantial amendments may be cause to review the entire Application or Response submitted to determine if the

project is meeting its stated goals and timelines.

CERTIFICATIONS REQUIRED

The use of the disaster funding is contingent upon certain requirements, and both TDHCA and contract awardees will
be expected to certify that these requirements will be met or carried out. Applicable federal and state laws, rules and
regulations are listed in the NOFA or RFP, and the designee authorized by the contract awardee will be required to

certify in writing that the grant will be carried out in accordance with the stated requirements.
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Anti-Displacement and Relocation

Each contract awardee must certify that they will minimize displacement of persons or entities and assist any persons or

entities displaced in accordance with the Uniform Anti-Displacement and Relocation Act and local policy.

HUD Action Plan Certification
TDHCA has provided a fully executed copy of HUD Required Certifications for State Governments, Waiver and

Alternative Requirement as in Appendix E.

CITIZEN COMPLAINTS

Each contract awardee must have adopted procedures for responding to citizens’ complaints as is required under the
Texas Small Cities Nonentitlement CDBG Program or Entitlement programs. Citizens must be provided with the
address, phone numbers, and times for submitting such complaints or grievances. Contract awardee must provide a

written response to every citizen complaint within 15 working days of the complaint, if practicable.

DOCUMENTATION AND REPORTING

Each contract awardee must submit or maintain documentation that fully supports the application submitted to
TDHCA. Requirements relating to such documentation will be established in the Application Guide. Any recipient of
public funds in Texas is subject to Texas Government Code Chapter 552, commonly called the Public Information Act.
Records retention policies must meet federal Office of Management and Budget guidelines and/or other applicable state

or local statute with regards to record retention.

Each contract awardee must report on a quarterly basis (on a form provided by TDHCA) on the status of the activities
undertaken and the funds drawn. Quarterly status reports will be due to TDHCA within 15 calendar days following the
end of the quarter. TDHCA will then report to HUD using the online Disaster Recovery Grant Reporting system.

More frequent reports may be required if the contract awardee has missed milestones/or has not met substantial

elements of the Application.

MATCH REQUIREMENT
The provisions at 42 USC 5306(d) and 24 CFR 570.489(a)(1)(i) and (iii) will not apply to the extent that they cap State

administration expenditures and require a dollar for dollar match of State funds for administrative costs exceeding

$100,000.

PROGRAM INCOME

Any program income earned as a result of activities funded under this grant will be subject to 24 CFR 570.489(e), which

defines program income and provides when such income must be paid to the state.

TIMEFRAME FOR COMPLETION

Availability of funds provisions in 31 USC 1551-1557, added by section 1405 of the National Defense Authorization
Act for Fiscal Year 1991 (Public Law 101-510), limit the availability of certain appropriations for expenditure. This
limitation may not be waived. However, the Appropriations Act for these grants directs that these funds be available
until expended unless, in accordance with 31 USC 1555, TDHCA determine that the purposes for which the
appropriation has been made have been carried out and no disbursement has been made against the appropriation for
two consecutive fiscal years. In such case, TDHCA shall close out the grant prior to expenditure of all funds. All grants

will be in the form of a contract between the Applicant and TDHCA that adheres to the federal time limitation.
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APPENDIX A. REQUESTED WAIVERS

No additional waivers from HUD are being requested at this time.
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APPENDIX B. DEPARTMENT’S RESPONSE TO PUBLIC COMMENT

This section describes public comment submitted in writing or provided at three public hearings conducted for the

Action Plan. Summaries of the issues and the Department’s responses are provided below. To help reviewers compare
the summarized comments to the actual comments, the numbers after the subject titles correspond to the “Commenter
Information” table at the end of this section. Copies of the original comments or public hearing transcripts may be
requested from the TDHCA Division of Policy and Public Affairs by calling (512) 475-3976.

GENERAL PROGRAM ISSUES (In Alphabetical Order)
ADMINISTRATIVE COSTS (2)

Comment was provided on the need to minimize administrative costs. The Action Plan allocates 5 percent of the total

funds, or $21 million for State administrative costs.

Staff Response:
For the previous distribution of $74 million in CDBG disaster recovery funding (authorized under PL 109-148), the

Department significantly limited its administrative costs to allocate as many funds as possible. There are indications that
the available amount of administrative funds is not sufficient to meet the demands of the program. The administrative
funds for the second CDBG disaster recovery assistance of $429 million must cover the Department’s direct activities
and oversight of the program management firm; the Office of Rural Community Affairs’ administrative costs; and the
cost of the program management firm for up to three years. A decrease in the amount of administrative funds would

require the Department to request appropriated funds or limit the delivery of the program.

No changes to the Action Plan were made to address this comment.

Assisting Beneficiaries with Greatest Need (1, 2, 3, 17, 18, 24, and 32)

Many comments were voiced on offering homeowner assistance on a first come, first served basis because households
with the greatest need may not be served under this scenario. It was suggested that preference should not be given just
to the person that knows how to apply, and is in line first to make an application. For example, a person with special
needs might take longer to apply because of the need for extensive case management assistance. The comments typically
listed the populations with highest need as: elderly, persons with disabilities, extremely low-income households, and

single parent households.

One commenter indicated that “low income families should not just be the primary beneficiaries, they should be the

sole beneficiaries.”

It was requested that a definition be added to the Action Plan for “special needs” populations.

Staff Response:

The Department understands that homeowners with special needs may require additional assistance to prepate an
application. Persons with special needs may also have a relatively higher need for assistance due to lower income levels.
The proposed Action Plan targeted 10 percent of the HAP for persons with special needs. According to HUD, in
addition to the homeless, special needs populations include persons with disabilities, the elderly, persons with alcohol
and/or drug addictions, persons with HIV/AIDS, and public housing residents. The original target was based on the
petrcentage of persons with “mobility/self-catre limitations and that earn less than 80 percent of AMFI.” Based on public
comment, it appears that the percentage of elderly persons in the region might provide a better indication of how large

the target for persons with special needs should be.
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Based on public comment, the special needs percentage is being increased to 20 percent as indicated from a review of
decennial Census data. If the maximum assistance amount of $40,000 was utilized for each special needs household
assisted, then this funding would serve approximately 1,000 households. To clarify what “special needs” populations

include the HUD definition was also added to the Action Plan. The following revision was made to the Action Plan.

“Part of this funding priority, 42 M. (20 percent of the Homeowner Assistance Program funds) will be targeted specifically for persons
with special needs. According to HUD, in addition to the homeless, special needs populations include persons with disabilities, the

elderly, persons with alcohol and/ or drug addictions, persons with HIV | AIDS, and public housing residents. The taroeted amount is

based on the percentage of elderly households in the 22 counties eligible for this funding.”

Geographic Distribution of Funds (1, 2, 8, 10, 11, 12, 13, 14, 15, 17, 24, 38, 40, 43, and 44)
A comment stated that ensuring that applicants who have already applied for PL 109-148 funds will receive priority for

this Action Plan’s funds is an effective way to target the funds to areas with the highest need.

In contrast, a number of comments were made that the Action Plan does not allocate the funding geographically based
on need. It was suggested that given the limited CDBG funds, the State should target assistance to the hardest-hit
counties of Hardin, Jefferson, and Orange. The most acute and enduring devastation is in these three counties, and the

programs should be prioritized in these ateas.

A couple of comments requested that infrastructure funding be targeted specifically for Jefferson County as it did not

receive any reserved funding such as that dedicated for specific activities in Hardin and Orange Counties.

Simultaneously, comment was provided on the outstanding housing and infrastructure problems in the parts of the
disaster region that may not have been as significantly impacted as Hardin, Jefferson, and Orange counties. An example
provided from Tyler County was that storm debris from Hurricane Rita in drainage structures is causing flooding during

current storms.

Another comment stated that the Hurricane Rita storm damage data used to distribute the PL 109-148 CDBG funding
was not accurate. This caused the level of need in some regions to be under represented which reduced the amount of
funding they received. Therefore, if a need based system is used to regionally target the funds, then a different data set

needs to be used to calculate the regional distribution.

Staff Response:

The State has identified approximately $2 billion in damages related to Hurricanes Rita and Katrina. The Department
recognizes that each of the 22 counties eligible under this program have outstanding needs. Unfortunately, the limited
funding available will not fully address all of the needs in the impacted communities. The Department has sought to
develop an Action Plan that will help as many people impacted by the hurricanes receive safe, decent, affordable

housing as soon as possible.

The priority established for HAP applicants that have requested PL 109-148 CDBG funding will effectively ensure that
homeowners in the most affected counties are served at a higher rate than other parts of the region. Given the high level
of need across the disaster region, the Department does not see a dramatic benefit in establishing a regionally tiered

system of funding.

No changes to the Action Plan were made to address these comments.
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Importance of Distributing the Funds Quickly (8, 10, 11, 20, 21, 34, 40, and 49)

Many comments were received on the need to quickly allocate these funds while ensuring that persons with the greatest
need are not excluded from the process. The fact that a year and a half has passed and a lot of people are still without

homes, living in damaged homes, or living in FEMA trailers was repeatedly emphasized.

Concern was expressed that waiting on HUD approval and pursing an REFP process to hire a program management firm

is going to greatly delay the distribution of funds. It was suggested that perhaps a few interim steps could be taken to at

least get some of the money flowing. Examples provided included the following items.

= Allow the local COGs to start drawing some funds down to serve households that have already qualified for the
first allocation of CDGB funds.

=  Start having inspectors assess the damage to houses so the cost estimates will be ready when the applications are

made.

Staff Response:

The Department clearly understands the need to get this funding out as quickly as possible. The Department is moving
quickly to ensure that the Action Plan is approved and an appropriate program management firm is selected for the
HAP program. The HAP application process associated with this Action Plan is designed to take advantage of
qualification efforts of the PL 109-148 CDGB funding. Therefore, applicants that are being qualified now for that
program are effectively in line for this Action Plan’s funds once the PL 109-148 funding is exhausted.

From discussions with some of the COGs, it is understood that there are some bottlenecks in the process caused by the
inability to find qualified building inspectors. Therefore, even if more funds were committed to the COGs, at this time,
the assistance could not be provided immediately. In order to expedite the inspection process, the Department will

encourage the program management firm to utilize housing assessment information already gathered by the COGs.

Since the Rental Housing Stock Restoration Program and Restoration of Critical Infrastructure Programs are being
administered directly by TDHCA and ORCA, NOFAs for these activities will be available after HUD approval of the
Action Plan.

No changes to the Action Plan were made to address this comment.

Integrating the Action Plan Activities with the Existing Assistance Efforts of Nonprofit,
Faithbased, and Governmental Organizations (1, 2, 3, 4,7, 8,9, 10, 11, 14, 17, 18, 19, 24, 26,
32, 33, 36, 40, 41, 43, 49, and 50)

A number of comments requested that the administrative structure established for the PL 109-148 CDBG funds be
used to distribute this Action Plan’s funds. This is because the COGs have the capacity, experience, and an up and

running system to get the funds out quickly while maintaining local control.

Almost half of the commentators emphasized how important it was for the program management firm that will

administer the HAP funds to wotk closely with community organizations, local officials, and regional councils of

government because these organizations have:

= discovered, over the past 16 months since Hurricane Rita, what the highest priority needs are and how these may be
best addressed. Therefore, the management firm should utilize the existing case management and intake systems to
take advantage of this experience;

= identified and to some extent prequalified thousands of families for the assistance associated with this Action Plan.

A number of comments also expressed concerns that there will be a lot of confusion among potential applicants
regarding the varying sources of assistance that are available and the corresponding eligibility requirements and

application processes. One suggestion was that a unified “clearing house” is needed to distribute information on what
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the State, councils of government, local government and private organizations are doing, by the key contact for
applications, and help to coordinate the actions of the various funding sources. Such coordinator would also help
eliminate duplication of funding as a central database could track assistance disttibutions. A number of comments

indicated that the COGs are currently serving in this role and should continue to do so.

A number of comments suggested that existing housing assistance applications with the COGs should be taken by the
program management firm and given priority status under the first come, first served system. Once they are received the
management firm needs to continue to work with these homeowners if the applications are not complete. The process
needs to ensure that applicants in the pipeline will not lose their priority ot change priority based on the status of their

application.

A number of comments were provided on the importance of providing case management to help homeowners
(particularly persons with special needs) apply for and use the homeowner assistance funding. It was emphasized that
case management extends beyond the act of qualifying people and many special populations will require ongoing
assistance with working with lenders, contractors, etc. It was suggested that local organizations should be reimbursed
for assistance provided throughout the case management process. It was also suggested that the case management

efforts should remain local.

A comment specifically objected to the Action Plan’s use of the word “encouraged” in regard to actions the
management firm might take to work efficiently with existing assistance efforts. It was suggested that this should be
changed to make it mandatory that the project management firm review those programs and take advantage of existing

applicant qualification efforts.

A comment requested that an online registration and tracking system be implemented to facilitate application

submission and ensure completeness of submitted applications.

A comment requested that persons who actually experienced damage from Hurricane Rita should serve on the “Board”

that will develop the actual application process.

A comment requested that the contract administrator should have offices set up in this region. It was also stated that

they should hire people that were affected by the storm that are now unemployed.

Comment was provided that the text “outreach efforts are uniformly performed across the region” was not appropriate

as need is more concentrated in some areas than others.

Staff Response:

Due to the amount of assistance to be distributed, size of the disaster region, complexity of regulations, and need to
deliver the assistance in a timely manner, the Department believes that the use of a project management firm to
centralize and standardize this effort is necessary. This project management firm will also serve as a clearing house for
information and coordination of funding across the region. The RFP developed for the program management firm will
clearly indicate that the existing intake processes of the COGs, the faith-based community, of non-profits, and other

governmental entities shall be effectively incorporated into the process.

The following changes were made to the Action Plan to more cleatly indicate the desired relationship between the

program management firm and existing assistance efforts.

= The Action Plan was reviewed and words such as “may” and “encouraged” were changed to “shall” where the
activity described is not optional.

= A change to the description of the RFP working group was made to clearly show that individuals affected by the
storm will be encouraged to participate.

= A number of changes were made to the description of the RFP to more cleatly indicate the responsibilities of the
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program management firm.

The Department recognizes the need to provide case management assistance to ensure that the persons with greatest
need are able to access the funds. The RFP will be developed to ensure that ongoing case management assistance is
provided to those households who need it and at a level of service that is appropriate to their need. While the RFP
provides for reimbursement of local organization pre-application case management costs, for the program to be
administered effectively, the program management firm will have to manage the case management process after the

homeownet’s application is approved.

The “outreach efforts are uniformly performed across the region” text was included in the Action Plan to ensure that
information about the availability of assistance was distributed across the entire region. Upon review, this may seem to
imply that the out reach techniques will be the same in all areas of the disaster region. As noted in public comment,
because the concentration and types of need varies across the region it may be appropriate to use different outreach

efforts. The following revision was made to the Action Plan.

“The REP will require the respondent to clearly describe specific efforts that ensure ontreach efforts are conducted across the entire region.”

COMMENT ON SPECIFIC FUNDING ACTIVITIES (In the order they appear in the Action
Plan)

HAP Comment
Assistance Amount (1, 2, 16, 17, 22, 23, 24, 27, 30, and 48)

A few comments suggested that the amount of funding per household was too low given the extent of damage to some
homes. It was stated that homes FEMA considered to have experienced “major damage” had an average of $47,000 in
damage and for homes deemed to be “severely damaged” the average amount of damage was over $60,000. The
$135,000 amount allowable under the PL. 109-148 CDBG funding was also referenced. Other comments focused on the
ability of low income, elderly, and special needs households to make up the resulting funding gaps that exceed the
$40,000. Since the targeted recipients of these funds are to be low to moderate income it seems unrealistic to expect
many of these homeowners to qualify for the Action Plan assistance and then go out and obtain a loan to make up the
difference imposed by the $40,000 cap. It was also suggested that many elderly households may not be able to fund the
gap because they live on fixed incomes and few financial institutions will provide a note for 20 to 30 years for someone

who will likely not live through that note.

To address these issues it was suggested that either the assistance amount should be increased or a mechanism needs to
be put in place where the program management firm would have funds available or would work directly with other
state, federal, private, nonprofit or other housing programs to help fill that gap rather than just leaving it up to the

homeowner.

It was suggested that it appeared that repair of existing housing problems would not be covered by the HAP program.
For example, could the funds be used by low-income families who had both Hutricane Rita and other existing damage

to their homes due to lack of maintenance, termites, or age to bring their homes up to current housing codes?

A number of comments were voiced that households which had already begun or completed work through the use of
their own funds or Small Business Administration (SBA) loans should be eligible for reimbursement. It was indicated
that these households should not be discriminated against for taking the initiative to put their lives back together. In
addition to the issue of fairness, it was indicated by one commentator that it sets a precedent that it is better to wait than

to take action. Also, it was suggested that in the case of Sabine Pass, residents may have faced specific costs that might
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not apply to other ateas of the disaster zone such as the need to have properties re-platted and elevation certified. If

they went ahead and paid for these costs, then the costs should be eligible for reimbursement.

Also with regard to SBA loans, comment was provided that clarification is required to desctibe what a duplication of
benefits is related to an approved SBA loan. It is thought that an applicant who is otherwise eligible for assistance

should receive that assistance with any loan approval reduced to account for the grant received.

Staff Response:

One of the goals of the Action Plan is to assist the greatest number of persons possible with a limited amount of funds.
By establishing a maximum amount of assistance, the Department will be able to help many families meet the average
cost of repairing a damaged home. The $40,000 limit was developed using Texas Department of Insurance figures,
FEMA estimates, and early indications of the amount of repairs required. Given the $210 million in homeowner

assistance and the $40,000 limit, the Department will be able to assist approximately 5,250 households.

With regard to what duplication of SBA benefits will entail, this will be an issue that will have to be addressed by the
application review process put into place by the program management firm. As the SBA has its own legal requirements,
in the end the SBA must determine what a duplication of benefits under its program would entail, and what that might
mean in terms of the loan amount. Obviously the program management firm will work closely with the SBA in

reviewing applications that involve their loans.

No changes to the Action Plan are recommended.

Contractor Costs (1 and 3)

Comment was also made that the program management firm will have to vigilantly review eligible contractor costs to
ensute they are not inflated as most of the repairs made by local community organizations have been much less than the

$40,000. With lower assistance amounts, more households will be setved.

Comment was expressed to make sure that there are incentives for whoever the contractors are, not to spend money

unnecessarily.

A few specific items of concern were that the Action Plan states that:

= [the owner must] “ensure mitigation efforts to reduce the impact of future storms are undertaken, if mitigation can
be done to make a home safer and are cost beneficial to undertake, and if the homeowner’s eligible assistance
allows funds for such activities;” and

= the SPRP that the elevation funds “may also be used for other special construction improvements required to

increase a home’s ability to survive another significant storm event.”

The concern is that these items could encourage a homeowner or contractor to increase the cost right up to the

maximum allowable benefit.

Staff Response:

The primary reason the specifically referenced sections were included in the Action Plan is that after the repairs are
made, the State does not want these homes to be damaged by fututre storms that could have been prevented with cost
effective improvements that may go beyond typical codes. In the case of the SPRP funding it is understood that making
structures hurricane resistant (roof anchoring systems, special windows, etc.) is more costly than standard construction
and wanted to be sure to indicate that these costs are eligible. In essence these costs serve the same purpose of elevating

the structure to protect it from harm from future storms.
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With regard to controlling contractor expenses for all HAP activities, the use of a project management firm will allow
for consistent and effective review and approval of construction costs across the disaster region. One of the key
provisions of the RFP described in the Action Plan will be for the respondent to “document their expetience with
administering such a program including evidence that they have previously developed and utilized effective standard
operating procedures to validate eligibility, determine benefits procute and work with contractors, and account for the

distribution of funds...”

No changes to the Action Plan were made to address this comment.

Household Eligibility (1, 2, and 24)

It was suggested that households that are ineligible for funding either because they made too much money to qualify
under some programs and not enough for others should be eligible for funds if funds remain after all other applications

for an assistance activity are funded.

A few of the comments expressed concern that it appears that in order to be eligible for the assistance a homeowner will

have had to either received funding from FEMA or have made an insurance claim.

Staff Response:

Given the limited amount of funding available, the income restrictions in the Action Plan are thought to be appropriate.

The HAP program is designed to serve any qualified homeowner whose home was damaged by Rita and who has a
remaining funding gap to get the home repaired. The references to FEMA or insurance claims were only examples of
how it could be clearly documented that the reported damage stems from Rita and not other events that may have
damaged the home. The following text will be added to clarify that this is the case.

“A description of alternate methods that a program management firm will use to establish that the damage was related to Hurricane Rita will
be clearly described in a Request for Proposal.”

Homeowner Requirements (1, 2, and 35)
Comment was provided that the following two requirements to teceive assistance under the HAP are unrealistic for

some of the potential beneficiaries.

“To receive assistance under this program, the owner must:...
= agree to sign a legally binding agreement that commits the owner to the following terms and conditions:
o the home will meet the legal requirements of the State Uniform Construction Code, comply with local zoning,
and comply with the latest available FEMA guidance for base flood elevations, unless exceptions are granted by
TDHCA where the action is designed or modified to minimize harm to or within a floodplain;...

O maintain hazard insurance and flood insurance;...”

As previously mentioned, the need to bring some homes up to current standards is going to create a financing gap that
is well beyond the $40,000 max under the HAP. Thetefore, just to fix a roof, a low income household in a home with

problems that preceded the storm would have to find funds to rehabilitate the entire home.

The ability of some residents (particularly very low income) who were previously not insured or under insured prior to

Hurricane Rita to now qualify and pay for such insurance after the storm does not seem realistic.

Staff Response:

The Department recognizes that the amount of funds available is not sufficient to meet the outstanding needs in the

impacted areas. To meet any financing gaps, layering of additional funds may be required.
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There is a CDBG program requirement that homes receiving assistance in a flood plain must have flood insurance. The

language relating to this issue in the Action Plan was changed to read:

“To receive assistance under this funding activity, the owner must:. ..

= agree 1o sign a legally binding agreement that commits the owner to the following terms and conditions:. ..

O maintain flood insurance if the home is located in a floodplain...”

Sabine Pass Restoration Program (16, 18, 20, 21, 22, 23, 24, 25, 27, 29, 30, 31, 45, 46, and 48)

A great deal of comment was received on the extreme level of destruction and problems faced by the community of
Sabine Pass. This comment emphasized that in addition to the lives of individual families, the level of damage
threatened the entire fabric of the community. Many of the residents voiced personal stories of how long they have
been waiting for assistance and the need to get this money to them in a timely manner so they do not have to leave the
community. The need to establish a stable population base to support the other parts of the community’s public

infrastructure (schools, stores, employers) was also emphasized.
Comment also requested that funds to relocate outside of Sabine Pass not be allowed.
One comment supported the 150 percent of median income restriction that allows more households to be eligible.

There were a number of comments regarding the $30,000 amount available for elevating structures under the SPRP.
From a review of the public comment it is difficult to determine if the commenter wanted to be able to use the funds
for both elevation and reconstruction or just wanted to ensure that the funds could be used to elevate reconstructed

homes as well as rehabilitated homes.

Staff Response:

The Department recognizes the special needs of Sabine Pass in the establishment of this funding priority for the
community. The provision of funding for elevation and repair recognizes the impact of the storm in this area. The
Department has committed to alerting FEMA to the delay in this funding being made available and the special needs of

this area.

The Department desires to balance the concern about funds being used to relocate outside of Sabine Pass with the need
to provide safe, decent affordable housing options to persons impacted by the hurricanes and has altered the Action

Plan as follows:

“After 180 days if uncommitted funding remains available, in instances where a homeowner whose family income is up to 150 percent of the

area median family income has experienced damage in an amount equal to or greater than 50 percent of the market value of the home at the
time of the storm based on an appraisal and wants to move ont of the flood plain, a grant in an amount up to $40,000 will be made

available to purchase a new home elsewhere in the Rita Go Zone.”
To address concerns about reconstruction, the following change was made to the Plan:

“Homeowners may apply for assistance in an amount up to $§30,000 to help defray the costs of elevating rebabilitated or reconstructed homes
in accordance with FEMA adpisory flood elevations or subsequent FENLA permanent maps. Unlike the home rebabilitation and

reconstruction assistance described above, homeowner income restrictions do not apply for the home elevation assistance.”

Rental Housing Stock Restoration Program (2, 24, 39, and 44)

A comment was made that the Action Plan appears to preclude the use of these funds for demolition and site clearance

for rental units that will be reconstructed.

A comment was made that applicants should be able to receive a priority for leveraging other funds and that are ready

to proceed.

30



A number of comments were provided on the Action Plan’s prioritization of assistance for multifamily apartment
complexes larger than 16 units. One commenter asked that given that the Governor’s and FEMA’s damage estimates
indicating that the vast majority of reported damage was single-family rental homes, why should multifamily properties
have the first priority under this rental program. A specific example provided by another person was that they have 123
apartments that are operated under one company. These units provide affordable housing for low and medium income

people but are on scattered sites. They are mostly duplexes, triplexes, and other small apartment complexes.

A couple of comments were provided on the need to give public housing authorities priority in receiving these funds as

the legislation specifically refers to them.

It was questioned why the program management firm would oversee the Rental Housing Stock Restoration activity. It

was suggested that the PHAs would be best able to do this with their existing capacity and knowledge of local needs.

Staff Response:

With regard to the comment on allowable construction activities, the Action Plan contains the following text which

specifically indicates that reconstruction, demolition, and site clearance are eligible uses for the assistance.

“As further described in the Federal Register, Texas shall set aside $82.9 million which will be used for activities related to the “repair,
rebabilitation, and reconstruction (including demolition, site clearance and remediation) of the affordable rental housing stock (including public

and other HUD-assisted housing) in the impacted areas.”

Preference is being provided for larger, non scattered developments to expedite the distribution of assistance. Qualifying
and inspecting dwellings on multiple plots would greatly complicate the process and require a program management
firm as is the case with the HAP. By focusing on larger multifamily developments, the Department will be able to
administer this activity with existing staff. The legislation also appears to place a priority on PHA restoration activities

which is thought to involve larger properties.

Department research indicates that the multifamily developments with the greatest remaining need are PHA properties.
It is anticipated that the PHA’s will comprise the majority of the applicants for this funding. The scoring system for the
Rental Housing Stock Restoration program will be fully described in the NOFA for this activity.

CITY OF HOUSTON AND HARRIS COUNTY PUBLIC SERVICE AND COMMUNITY
DEVELOPMENT PROGRAM (2, 5, and 6)

One comment expressed a concern that the proposed use of funds for the City of Houston and Harris County Public
Service and Community Development Program appears to be primarily focused on infrastructure. It was suggested that
currently no assistance is being provided in the Action Plan for the Katrina evacuees who are remaining in Houston,
and who will probably be there for the long term. It was also stated that low-income families should be the sole
beneficiaries under this program because, as evidenced by a Gallup Poll commissioned by the Texas Health and Human
Services Commissions, 41 percent of the Katrina evacuees have an income of less than $500 a month, and 135,000 of
them are dependent upon temporary housing subsidies. Since these are extremely poor people, they should be served

with this very limited amount of assistance.

Other specific uses that were suggested for the City of Houston and Harris County Public Service and Community
Development Program included:

= additional disaster recovery assistance needs for Katrina evacuees. This would include: youth services, youth
alternative services, mental health services, employment assistance, and child care;
= affordable housing assistance - including targeted assistance for seniors, persons with disabilities, and those families

with members who have serious illnesses. The preference is for affordable owner occupied housing,.
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The importance, when developing the plan for these funds, of including the affected persons in the process was also

emphasized along with the dire need to deliver the assistance quickly.

Staff Response:
The use of the City of Houston and Harris County Public Service and Community Development Program assistance
will be developed at the local level. The process of developing this plan will include local hearings to gather comment on

what types of need are the most critical. No changes to the Action Plan were made to address this comment.

Restoration of Critical Infrastructure Program
Allowable Uses (2, 4, 3, 15, 24, 37, 38, and 45)

One comment stated that the Action Plan should not provide assistance for infrastructure or other services until the
housing needs of impacted families are fully addressed. While infrastructure is important, it was thought that the true
suffering is with the people who have lost their homes. It was also stated that it appears that this infrastructure need

could be addressed by other funding sources.

In contrast, a number of other sources emphasized the need for assistance for critical infrastructure projects. It was
noted that under the first allocation of $74 million of CDBG funding, there were a number of local governments that
did not receive any assistance. According to the public comment, there are a number of significant remaining problems
that need to be addressed including water control facilities, water supply and waste water facilities, power transmission
and backup systems and condemnation activities to remove destroyed structures. It was suggested that not addressing

many of these issues will significantly affect the impact of future severe storms on the region.

A few comments were made on the Action Plan’s prohibition of using the funds for generators. With regard to

p g g &
generators, the comment explained that local water supply corporations in rural areas, utility districts, and local
governments who could not afford generators were without water for days after the storm. It was suggested that other

funds are not available for generators.
Comment was also made on the Action Plan’s prohibition of using the funds for shelters.
Comment was made questioning if power grid infrastructure was a qualified use of funds.

In cases where it appears a certain use is being prohibited, it was requested that the local elected officials and the citizens
should be able to make their own decisions about what the funds might be used for as long as they were eligible uses of
CDBG funding.

Staff Response:
Given the limited funding for all activities in the disaster region, the Department believes that the Action Plan’s

allocation amounts for each activity are appropriate.

With regard to eligible uses, the Department notes that while generators and shelters are not specific ineligible uses
under the Federal Register Notice, the intent of the legislation is to cover “necessary expenses telated to disaster relief,
long-term recovery, and restoration of infrastructure in the most impacted and distressed areas related to the
consequences of Hurricanes Katrina, Rita, or Wilma.” Unless the shelter or generator was damaged by the storm, then it

would not seem to meet the “consequences of Hurricane Katrina, Rita, or Wilma” requirement.

The Action Plan already includes “repair of roads and bridges, utilities, water control facilities, water supply facilities,

>

waste water facilities, buildings and equipment...” as eligible activities. While not specifically identified in the plan,
power related activities would fall under repair of “utilities.” The Action Plan does note that “Requests regarding utility

reconstruction are limited to municipally owned entities.” The listed allowable activities would include repairing or
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replacing damaged generators. Since repair of buildings and equipment is an eligible use, the following revision is

suggested for the following section which precludes the repair of existing storm shelters damaged by the storm.

“Ineligible activities include:
= reimbursement of entities for disaster related funding that has been previonsly expended.

= assistance for storm shelters that were not damaged by Hurricane Rita.”

Funding Allocation by ORCA (37, 38, and 42)

A few comments were made on the need for ORCA to allocate the infrastructure assistance that has not been reserved
for specific uses through the council of governments as was done through the first round of funding. A reason sited for
doing so was that ORCA already coordinates the annual CDBG application review activities to select infrastructure

projects that have the most meaning for local areas.

Staff Response:

To clarify how the unreserved infrastructure funds will be allocated the following text is being added to the Action Plan.

“Unreserved Funds from the Restoration of Critical Infrastructure Program

The remaining unreserved funds from the Restoration of Critical Infrastructure Program will be provided in the form of grants in an
amount up to §5 million to belp communities address unmet, critical infrastructure needs directly related to damage from Hurricane
Rita. Following a not more than 120-day application period, ORCA will evaluate the requests based on priorities included in a
NOFA annonncing the availability of these funds.”
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Commenter Information Table

1.

Ms. Celia Blanford

Southeast Texas Interfaith Organization

Ms. Catlisle

Texas Low Income Housing Information Service

Mr. Joe Higgs

Southeast Texas Interfaith Organization

Mr. J. Andrew Rice

Public Management

Ms. Glenda Jones Harris

Greater Katrina Survivors

Ms. Lisa Blakes

New Home Family Worship Center

Ms. Candye Anderson

Southeast Texas Regional Planning Commission

Sl el EN el Pl Rl

The Honorable Joe Deshotel

Texas House of Representatives

9

The Honorable Alan Ritter

Texas House of Representatives

10.

The Honorable Mike Hamilton

Texas House of Representatives

11. Judge Carl Griffith

Jefferson County Judge

12. Judge Jacque Blanchette Tyler County Judge

13. Commissioner Everette "Bo" Alfred Jefferson County Commissioner

14. Mr. John Dubose Not designated

15. Mr. Martin Nash Tyler County Commissioner

16. Mt. Adam Saunders Resident of Sabine Pass

17. Ms. Suzanne Simmons City of Sour Lake Alderwoman

18. Mark Viator Recovery Coalition of Southeast Texas

19. Mr. Guy Goodson Mayor of Beaumont

20. Mr. Sam Garrison Sabine Pass Resident

21. Ms. Karen Garrison Sabine Pass Resident

22. Ms. Kay Peltier President of the Sabine Pass Organization for Disaster Relief
23. Ms. Kristi Heid Principal of Sabine Pass School.

24. Mr. Walter Diggles. Executive Director of the Deep East Texas Council of Governments
25. Pastor Kitty Shivers Key Sabine Pass United Methodist Church

26. Pastor Robert Fisher Pastor of United Methodist Church in Orange

27. Father Sinclair Oubie St. Paul's Catholic Mission in Port Arthur

28. Mr. Catl Snider Sabine Pass Resident

29. Ms. Cheryl Snider Sabine Pass Resident

30. Ms. Helena Saunders Sabine Pass Resident

31. Mr. Gregorio Flores Sabine Pass Resident

32. Mr. Harland Merriam Southeast Texas Interfaith Organization

33. Ms. Angela Baker Southeast Texas Interfaith Organization

34. Pastor Ernest Hendricks First Union Baptist Church in Beaumont

35. Mr. Andy Narramore Nehemiah's Vision

36. Mr. Pastor Neil Lindley First Christian Church in Port Arthur

37. Mzr. Jim Gibson East Texas Council of Governments

38. Mr. Jimmie Lewis Director of Planning for the City of Orange

39. Mr. Donald Ball Orange Tri Star

40. Ms. Cheryl Bean Resident of Kountze

41. Mr. Robert Reyna Executive Director Of The Beaumont Housing Authority
42. Mr. David Waxms Planning Consultant

43. Mr. Pete De La Cruz Director of the Southeast Texas Regional Planning Commission
44. Mr. Barry J. Palmer Coats, Rose, Yale, Ryman, and Lee

45. Ms. Glenda Eldridge Sabine Pass Resident

46. Ms. Lou Teller Sabine Pass Resident

47. Mr. Fred Forsythe Sabine Pass Resident

48. Mr. Dale Watson Director of Planning, City of Port Arthur

49. Mr. J.F. Domino President of Entergy

50. Ms. Regina Rogers Southeast Texas Emergency Relief Fund
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APPENDIX C. HURRICANE RITA TRACK, STORM SURGE, AND
MAXIMUM WIND GUSTS

Source: All maps are from the National Weather Service Forecast Office, Lake Charles, LA website visited on 11/14/2006.
http://www.sth.weather.gov/Ich/rita/rita_main.php
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APPENDIX D. MAP OF CENSUS TRACT 4824501160 WHICH INCLUDES

SABINE PASS

Source: US Census website visited 11/16/2006. http://factfinder.census.gov
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APPENDIX E. HUD REQUIRED CERTIFICATIONS FOR STATE

GOVERNMENTS, WAIVER AND ALTERNATIVE REQUIREMENT

In accordance with applicable statutes, regulations, and notices the State of Texas makes the following certifications:

1.

38

The state certifies that it will affirmatively further fair housing, which means that it will conduct an analysis to
identify impediments to fair housing choice within the state, take appropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard.

(See 24 CFR 570.487(b)(2)(ii).)

The state certifies that it has in effect and is following a residential anti- displacement and relocation assistance plan

in connection with any activity assisted with funding under the CDBG program.

The state certifies its compliance with restrictions on lobbying required by 24 CEFR Part 87, together with disclosure

forms, if required by that part.

The state certifies that the Action Plan for Disaster Recovery is authorized under state law and that the state, and
any entity or entities designated by the State, possesses the legal authority to carry out the program for which it is

seeking funding, in accordance with applicable HUD regulations and this Notice.

The state certifies that it will comply with the acquisition and relocation requirements of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended, and implementing regulations at 49

CFR Part 24, except where waivers or alternative requirements are provided for this grant.

The state certifies that it will comply with section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C.
1701u), and implementing regulations at 24 CFR Part 135.

The state certifies that it is following a detailed citizen participation plan that satisfies the requirements of 24 CFR
91.115 (except as provided for in notices providing waivers and alternative requirements for this grant), and that
each unit of general local government that is receiving assistance from the state is following a detailed citizen
participation plan that satisfies the requirements of 24 CFR 570.486 (except as provided for in notices providing

waivers and alternative requirements for this grant).

The state certifies that it has consulted with affected units of local government in counties designated in covered
major disaster declarations in the nonentitlement, entitlement and tribal areas of the state in determining the

method of distribution of funding;

The state certifies that it is complying with each of the following criteria:

a.  Funds will be used solely for necessary expenses related to disaster relief, long-term recovery, and restoration of
infrastructure in the most impacted and distressed areas related to the consequences of Hurricane Rita in

communities included in Presidential disaster declarations.

b. With respect to activities expected to be assisted with CDBG disaster recovery funds, the action plan has been
developed so as to give the maximum feasible priority to activities that will benefit low- and moderate-income

families.



c. . The apgregate use of CDBG disaster recovery funds shall prncipally benefit low- and moderate-income
families in 2 manner that ensures that at least 50 percent of the amount is expended for activities that benefit

such persons during the designated pedod.

d. The state will not attempt to recover any capital costs of public improvements assisted with CDBG disaster
recovery grant funds, by assessing any amount against properties owned and occupied by persons of low- and
moderate-income, including any fee charped or assessment made as a condition of obtaining access to such

public improvements, unless

1)  disaster recovery grant funds are used to pay the proportion of such fee or assessment that relates ro the
capital costs of such public improvements that are financed from revenue sources other than under this

atle; or

i) for purposes of assessing any amount against properties owned and occupied by persons of moderate
income, the grantee certifies to the Secretary that it lacks sufficient CDBG funds (in any form) to comply
with the requirements of clause (A).

10. The state certifies that the grant will be conducted and administered in conformity with title VI of the Civil Rights
Act of 1964 (42 U.5.C. 2000d) and the Fair Housing Act (42 U.S.C. 3601-3619) and implementing regulations.

11. The state certifies that it has and that it will require units of general local government that receive grant funds to
certify that they have adopred and are enforcing:

2. A policy prohibiting the use of excessive force by law enforcement agendies within its judsdiction against any
individuals engaged in non-violent civil fghts demonstrations; and

b. A policy of enforcing applicable state and local laws against physically barring entrance to or exit from a facility

or location that is the subject of such non-violent civil rights demonstrations within its jurisdiction.

12. The state certifies that each state grant recipient or administering entity has the capacity to carry out disaster
recovery activities in a timely manner, or the state has a plan to increase the capacity of any state grant recipient or

administering entity who lacks such capacity.

13. The state certifies that it will not use CDBG disaster recovery funds for any activity in an area delineated as a special
flood hazard area in FEMA’s most current flood advisory maps unless it also ensures that the action is designed or
modified to minimize harm to or within the floodplain in accordance with Executive Order 11988 and 24 CFR Part

55.

14. The state certifies that it will comply with applicable Iaws.

Signed by;

Michae! Gerber ' Daie
Exeentive Director, Texcas Department of Housing and Community Affairs
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2. DATE SUBMITTED

APPLICATION FOR
FEDERAL ASSISTANCE

Applicant identifier

TYPE OF SUBMISSION

Application Preapplication

3, DATE RECEIVED BY STATE

State Applicetion identifier

E]Ccmstruction D Construction
Nnn-Cunstruc.tiun D Non-Construction

4. DATE RECEIVED BY FEDERAL AGENCY

Federal identifier

APPLICANT INFORMATION

Legal Name:
State of Texas

Organizational Unit:
Texas Department of Housing and Community Affairs

Address (give cilyhcounly, state, and zip code)
221 East 11" Street
Austin, TX 78701

Name &nd {elephone number of the person to be contacted on maiters involving
this application {give area cade)

Michael Gerber, Executive Director
{512) 475-3930

6. EMPLOYER IDENTIFICATION NUMBER (EIN}:
74-2610542

8. TYPE OF APPLICATION
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If Revision, enter appropriate letter(s) in box{es):
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7. TYPE OF APPLICANT: (enter appropriaie [atler in box) A

A. State H. Independent School Dist.

B. County I. State Conirolled Institution of Higher Learning
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G. Special District

M. Profit Organization
N. Other {Specify)

9, NAME OF FEDERAL AGENCY
U.S. Department of Housing and Urban Development

10, CATALOG OF FEDERAL DOMESTIC 14 - 228
ASSISTANCE NUMBER

TITLE: Community Development Block Grant

12. AREAS AFFEGTED BY PROJECT (cilis, counties, stales, elc.);
27 Counties impacted by Hurricane Rita

11. DESCRIPTIVE TITLE OF APPLICANT'S PRCJECT

State of Texas CDBG Disaster Recovery under
Emergency Supplemental Appropriations Act for Defense,
the Global War on Terror, and Hurricane Recovery, 2006
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15. ESTIMATED FUNDING 16. 15 APPLICATION SUBJECT TO REVIEW BY STATE EXECUTIVE OROER 12372 PROCESS?
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EXECUTIVE ORDER 12372 PROCESS FOR REVIEW ON
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DATE

c. State 3 00
d. Local $ a0 b.No [X] PROGRAM IS NOT COVERED BY E.O. 12372
e. Other $ .00 [ ] oRPROGRAM HAS NOT BEEN SELECTED BY STATE FOR REVIEW
f. Program Income $ 17. 18 THE APFLICANT DELINQUENT ON ANY FEDERAL DEBT?
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Executive Director
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